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Statement of Ongoing Contractsasof 10/20/08 11/ 04/ 08
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
05-MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, NORTH OF Al'S CONSTRUCTI ON CO PASTORI US, BRUCE $1, 785,000 06/ 30/ 08 92%
05- 0R9204 $1, 530,000 06/ 30/ 08
ESALON | NSTI TUTE & SOUTH OF BI G SUR 6420 VI A REAL, STE 6 3230 Rl VERSI DE AVE 86%
Rl VER MULTI PLE LOCATI ONS CARPENTERI A CA 93013 130 $1,530,000 12/30/08
CONST DEBRI'S RACKS @ ' PASO ROBLES, CA 93446
CULVERTS/ EROSI ON' CONT .
01130 (805) 226- 8340
05- MON- 1- 10. 4/ 0 I'N MONTEREY COUNTY NEAR GORDA AT THE LEE WLSON ELECTRIC CO INC  WAYNE WALKER $716,024 09/27/07  100%
05- 0M/804 W LLOW SPRI NGS MAI NTENANCE STATION P O BOX 250 1559 EL CAM NO REAL $697, 677 10/ 16/ 07 97%
REPLACE GENERATORS SAN LU S OBI SPO CA 93401 $44,802 10724708
ARROYO GRANDE CA 93421
(805) 549- 3701 OVER RUN
HA12
05- MON- 1- 20. 3/ 0 I N MONTEREY COUNTY AT VARI OUS WH TAKER CONTRACTCRS | NC HENCH, CHARLIE $494, 752 05/ 08/ 08 88%
05- ON5204 LOCATI ONS FROM 0.6 M LE SOUTH OF 2752 CONCRETE COURT 775 ARLI NGTON STREET $378,055  05/30/08 76%
$241,190 10/ 27/ 08
LI MEKI LN CREEK BRI DGE TO 0.2 M LE PASO ROBLES CA 93446 CAMVBRI A, CA 93428
SOUTH OF PFEI FFER CANYON BRI DGE 805) 226 4020 (805) 927- 4559 SUSPENDED
I NSTALL CURED I N PLACE PI PE LI NER (805) 226-
HVR WeCP
05- MON- 1- 31. 0/ 51. 2 MONTEREY CNTY, 13 LOCATIONS IN BIG  GRANI TE CONSTRUCTI ON CO PASTORI US, BRUCE $3, 085,000 08/18/08 0%
05- 0R9304 SUR, NORTH OF LUCI A TO ANDREW MOLERA 585 W BEACH ST., PO BOX 720 3230 RI VERSI DE AVE 28 fﬁ; 125 gg 0%
STATE BEACH ENTRANCE STE 130
PAVI NG/ DEBRI REMOVAL/ DEBRI RACK VATSOMILLE, CA 95077 PASO ROBLES, CA 93446
CONST .
01130 (805) 226- 8340
05- MON- 1- 46. 6/ 47. 1 I N MONTEREY COUNTY AT BI G SUR FROM  PAVEX CONSTRUCTION DIVISION T LAVER NG $534, 819 08/ 20/ 08 13%
05-0L2804 BI G SUR RI VER BRI DGE TO 0.8 KM NORTH 411 WALKER ST 1529 HW 68 $20, 712 09/ 15/ 08 4%
$20,712 12/19/08
OF BI G SUR RI VER BRI DGE MONTEREY, CA 93940
REALI GN LEFT TURN LANE WATSONVILLE,  CA 95076 (831) 375- 1621
HB1 SWPPP
05- MON- 1- 72. 6/ 74. 5 I N MONTEREY COUNTY NEAR CARMVEL AT RI OLEE W LSON $264, 015 05/ 30/ 08 42%
05- 0MB104 ROAD AND AT CARPENTER STREET PO BOX 250 $97, 167 06/ 18/ 08 37%

MODI FY SI GNAL AND LI GHTI NG $97,167 11/ 26/08

ARROYO GRANDE, CA 93421
(831) 375- 1621

Hw WPCP
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Statement of Ongoing Contractsasof 10/20/08 11/ 04/ 08

District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 1- 74. 7/ 91. 6 I N MONTEREY COUNTY AT VAR QUS CORAL CONSTRUCTI ON' COVPANY NAAS, ABDALLA $789, 777 05/ 15/08 60%
05- 0K7604 LOCATI ONS P.O BOX 347 3075 EXECUTI VE DRI VE $541, 525 06; 05; 08 68%
ACST- X053- (021) E UPGRADE NVETAL BEAM GUARD RAI L SALINAS, CA 93907 $368, 722 12/12/08
G X0-53 0- (1E) WLSONVI LLE, OR 97070
0 (831) 663- 8902
HB1 WeCP
05- MON- 68- 19. 8/ 21. 6 I N MONTEREY COUNTY I N SALINAS FROM  J.C. RANDOLPH, |NC. W LSON, JENNI FER $246,516 06/07/05 0%
05-491514 STEPHANI E DRI VE TO ABBOTT STREET 1097 PLEASANT VALLEY RD 150 WESTRIDGE SR, STE $2ég, ﬁg f{g; %3; 82 0%

REPLACEMENT PLANTI NG 140 :

APTOS, CA 95003
WATSONVI LLE, CA 95077 PLANT EST
Ln22 PP (831) 761- 7615 SATI S
05- MON-101-3. 1/ 5. 2 I N MONTEREY COUNTY NEAR BRADLEY AT DI ANl BUI LDI NG CORP Rl CHARDS, TI'M $5, 940, 282 09/ 03/ 08 0%
23%?&81(146) c CAMP ROBERTS SAFETY ROADSI DE REST P O BOX 5757 4485 VACHELL LANE 28 09/ 26/ 08 0%
01 1-(6E AREA SANTA MARI A CA 934565757 SAN LU'S GBI SPO, CA

HGQL- -(6E) REMODEL SAFETY ROADSI DE REST AREAS 93401
-0 (805) 925- 9533 805) 542- 4765
HA26 SWPPP (805) 542-
05- MON- 101- 14. 6/ 19 I N MONTEREY COUNTY NEAR SAN ARDO FROMSI ERRA EQUI PMENT RENTAL INC  LANG, TIM $941, 610 06/04/08  100%
05- 0G3934 1.4 KM SOUTH OF SAN BERNARDO 8176 ROAD 44 3230 Rl VERSI DE AVE. $968, 522 (1)85 i;‘; gg 100%

OVERCROSSI NG TO 2.8 KM SOUTH OF SAN SUI TE 130

GLENN CA 95943 10/ 17/ 08

ARDO UNDERCROSSI NG (877) 503- 6300 PASO ROBLES, CA 93445 COVPLETED

W DEN MEDI AN SHOULDERS . .
A2 SWPPP (805) 226- 7450
05- MON- 101- 80. 7/ 85. 6 I N MONTEREY COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON CO TYLER LAVERI NG $3, 698, 698 07/ 15/ 08 0%
05- ON8304 SALI NAS FROM 0.3 M LE SOUTH OF SPENCE PO BOX 720 1539 HW 68 $488,414  07/25/08 13%
ACST- QLO1- (145) E $1,000 12/16/08 0

QL-01 1-(5E) ROAD TO AIRPORT BOULEVARD WATSONVI LLE, CA 95077 MONTEREY, CA 93940 ’

OVERCROSSI NG ' (831) 375- 1621
-0 CONSTRUCT CONCRETE MEDI AN BARRI ER
HB1 SWPPP
05- MON- 156- 1. 8/ T5. 1 I N MONTEREY COUNTY NEAR PRUNEDALE TRAFFI C SOLUTI ONS | NC $73,457 09/ 29/ 08 0%
05-0Q2304 FROM 0.2 M LE EAST OF CASTROVI LLE 8490 HARTMEYER LANE $0 10/ 17/08 0%

BOULEVARD TO 0.1 MLE WEST OF $0

MERI DI AN ROAD
I NSTALL CENTERLI NE RUMBLE STRI P

REDDI NG CA 96002
(530) 222- 8023
HB1 WPCP
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District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON-183-.8/1.9 I N MONTEREY COUNTY | N SALI NAS FROM  ODYSSEY LANDSCAPING CO, INC  TYLER LAVERI NG $188,352 11/27/07 0%
05- 0E2424 SALI NAS STREET TO CLARK STREET JENNI FER SPENCE 1529 HW 68 $112,975  12/17/07 0%
HI GHMAY PLANTI NG 800 WEST EI GHT M LE RD NONTEREY, CA 93940 $2,032  03/29/11
STOOKTON, CA 95208 (831) 375- 1621 PLANT EST
HA22 WeCP SATI'S
05- MON-198- 4. 3/ 4. 6 I N MONTEREY COUNTY NEAR SAN LUCAS CRUCO CONSTRUCTI ON GROUP I NC  LANG, TIM $636,394 09/17/08 0%
05-0L0304 FROM 5.2 KM TO 5.7 KM EAST OF FREEMAN 2443 FOUNDRY PARK AVENUE 3230 Rl VERSI DE AVE, $0 10/02/08 0%
FLAT ROAD FRESNO CA 93706 SU TE 130 50 01709709
REALI GN AND W DEN ROADWAY
(559) 498- 3639 PQE:’S SSELEZOCA 93446
HB1 SWPPP (805) 226-
05- SB- 1- 26. 8/ 27. 7 I N SANTA BARBARA COUNTY NEAR LOMPOC  UNI ON ASPHALT | NC BEECH, BARRY $553,987 03/ 05/ 08 78%
05-0L4304 FROM SANTA LUCI A CANYON ROAD TO 0.9 P O BOX 1280 2053 PREI SKER LANE, $§‘;§2* igg 235 %g; 82 86%
M LE NORTH OF SANTA LUCI A CANYON ROAD SUTE E :
CORRECT SUPERELEVATI ON fggfgg?ig{)? 93456 SANTA MARI A, CA 93454 SUSPENDED
L1 VPCP (805) 347- 1965
05- SB- 101- 10. 0/ 10. 6 I N SANTA BARBARA COUNTY | N AND NEAR PROFESSI ONAL CONSTRUCTI ON $296,590 09/ 26/ 08 0%
05- 0P9404 SANTA BARBARA FROM SAN YSI DRO ROAD  SERVI CES $0 10/ 08/ 08 0%
OVERCROSSI NG TO OLI VE M LL ROAD 3309 VI NCENT ROAD $0
OVERCROSSI NG
SLAB REPLACENENT PLEASANT HI LL CA 94523
HMLA wecP (925) 945- 1052
05- SB- 101- 10. 8/ 12. 8 I N SANTA BARBARA COUNTY | N SANTA SECURI TY PAVI NG COVPANY | NC  ART | NFANTE $46, 402, 014 04/ 02/ 08 0%
05-447804 BARBARA FROM 0.4 KM WEST OF OLI VE P O BOX 1489 22 N. MLPAS STE. F ig, ‘7“233, (73(732 3‘215 ig; 22 10%
M LL ROAD OVERCROSSI NG TO THE M LPAS SANTA BARBARA, CA 93103 ' '
SUN VALLEY CA 913531489
STREET UNDERCROSSI NG (805) 962- 4752
RECONSTRUCT TWD | NTERCHANGES (818) 767-8418
HB4C SWPPP
05- SB-101-12. 8/ 24. 9 IN SANTA BARBARA COUNTY | N SANTA MODERN ALLOYS | NC JOHNSON, CURTI S $1,302,542 07/21/08 5%
05- 0K9604 BARBARA AND GOLETA AT VARI OUS 11172 WESTERN AVENUE 22 N MLPAS ST., STE $10,400 08/08/08 1%
ors- - ) LOCATI ONS o $10, 400 02/ 09/ 09
-0 | NSTALL METAL BEAM GUARD RAI L STANTCN CA 90680 SANTA BARBARA, CA 93103

(714) 893- 0551
HB1 WPCP (805) 884- 9459
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Statement of Ongoing Contractsasof 10/20/08 11/ 04/ 08
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB-101-14. 1/ 0 CASTI LLO STREET UNDER- CROSSI NG WH TAKER CONTRACTCRS, | NC. HENCH, CHARLIE $3,410,000 04/18/05  100%
05- 0M7204 REMOVE PAVERS AND CONSTRUCT WATER P. O BOX 910 775 ARLI NGTON ST. $3, 423, 823 %; %g; 8? 100%
BARRI ER
SANTA MARGARI TA, CA 93453 CAVBRI A, CA 93428
(805) 927- 4559 OVER RUN
HML
05- SB- 101- 14. 8/ 15. 3 I N SANTA BARBARA COUNTY | N SANTA PRI SM ENG NEERI NG | NC HAAG ALAN $2,910, 715 09/ 27/ 07 91%
05- 460704 BARBARA FROM CARRI LLO STREET 630 REED STREET 22 N MLPAS ST. , $1, 7;2%?? 125 f{g; 8; 59%
UNDERCROSSI NG TO M CHELTORENA STREET SU TE H :
SANTA CLARA CA 95050
OVERCROSSI NG SANTA BARBARA, CA 93103
W DEN ON- RAMP (408) 562-0026 (805) 884- 9459
HB4N SWPPP
05- SB- 101- 16. 5/ 65. 2 I N SANTA BARBARA COUNTY | N SANTA T D S ENG NEERI NG MORTENSEN, M CHAEL $443,681 03/ 06/ 08 71%
05-0C8814 BARBARA AT LAS POSI TAS OVERCROSSING 1014 S WESTLAKE BLVD STE 1413 22 N. M LPAS ST., STE 2‘21%21 igg 285 éfi; 82 93%
AND AT 2.1 MLES H o E VESTLAKE VI LLAGE CA 91361 H ’
154/ 101 SEPARATI ON (805) 371- 4639 SANTA BARBARA, CA 93103
I NSTALL CHANGEABLE MESSAGE Sl GNS . .
LBAN VPCP (805) 884- 9459
05- SB-101-18. 1/18. 1 I N SANTA BARBARA COUNTY AT VARIOUS T AND G CONSTRUCTI ON | NC MAO, SHU-JON $226, 421 09/ 26/ 08 0%
05- 0Q2704 LOCATI ONS 1227 BRI DGE STREET STE B 22 N MLPAS ST. STE :g 10/ 15/ 08 0%
SEAL BRI DGE DECKS H
YUBA CITY CA 95991 SANTA BARBARA, CA 93103
(530) 923-7251 805) 884- 9459
HVB WPCP (805) 884-
05- SB- 101- 19. 6/ 25. 3 I N SANTA BARBARA COUNTY | N AND NEAR VALLEYCREST LANDSCAPE JOHNSON, CURTI S $2, 570,925 09/ 21/ 07 61%
2&&%{8‘1{ 130 & GOLETA AT VARI OUS LOCATI ONS FROM 0.8 DEVELOPMENT | NC 22 N MLPAS ST., STE $2, 147, 128 (1)25 %% 21 83%
0 (130) KM EAST OF TURNPI KE ROAD OC TO 0.8 KM10855 BUSI NESS CENTER DR STE G
o VEST OF GLEN ANNIE SANTA BARBARA, CA 93103
HI GHWAY PLANTI NG AND | RRI GATI ON CYPRESS CA 90630
HA25 SWPPP (714) 546- 7975
05- SB- 101- 25. 2/ 65. 1 I N SANTA BARBARA COUNTY AT VARIOUS  C AND W CONSTRUCTI ON DAVI D BALLENTINE, R E. $1, 385,678 05/21/08 51%
2&?{-58‘;_(137) c LOCATI ONS FROM 0. 4 M LE NORTH OF SPECI ALTI ES | NC 286 E. HI GHVAY 246, 2;31;, Zég f{g; §‘{f gg 54%
STORKE ROAD OVERCROSSI NG TO 2. 4 2419 PALMA DRI VE STE 1 '
G Q-01 1-(7F) M LES NORTH OF ROUTE 154/ 101 BUELLTON, CA 93427
-0 | NSTALL METAL BEAM GUARD RAI L VENTURA CA 93003 (805) 688- 5920

HB1 SWPPP (805) 642- 0204
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 101-48. 5/ 48. 7 I N SANTA BARBARA COUNTY, NEAR BUELTONR BURKE CORPORATI ON MOUSSAVI AN, RUSSELL $1, 735,000 03/17/08 31%
05- 0R4404 AT 0.2 MLES SOUTH OF THE JUNCTION 865 CAPI TOLI O WAY, PO BX 957 22 N M LPAS ST 2‘3‘;3, zlullé 81; S;; 82 270
ROUTE 1/ 101 SEPARATI ON BRI DGE SANTA BARBARA, CA 93103 ’
REPLACE PCC CHANNEL LI NI NG SAN LUI'S CBI SPQ CA 93406 (805) 884- 9459
201130
05- SB- 101- 49. 0/ 0 I N SANTA BARBARA COUNTY ABOUT 31 KM SOUZA CONSTRUCTI ON | NC DAVI D BALLENTI NE, R E. $340,595 07/ 24/ 08 85%
05- 0MB404 SOUTH OF LOWPOC AT THE ROUTE 1/101 P O BOX 3810 286 E. HI GHMAY 24 $317,907 08/ 15/ 08 0
SAN LUI'S OB SPO CA 86 E 6, $138, 152 10/29/09 4%
SEPARATI ON 934033810 SUITE 1
PLACE ROCK SLOPE PROTECTI ON BUELLTON, CA 93427
(805) 546- 8288 (805) 688- 5920
HA23 wecP
05- SB- 101- 50. 8/ 54 I N SANTA BARBARA COUNTY NEAR JOHN MADONNA CONSTRUCTI ON BALLENTI NE, DAVI D $3,064, 660 11/20/07  100%
2;?[\18(?‘118‘11_ L3 E BUELLTON FROM 1.9 M LES NORTH OF COVPANY | NC 286 E. HI GHWAY 246, $2, %Zégg ﬁ; (1)15 8; 97%
o101 1 E4E)) ROUTE 1/ 101 SEPARATION TO 2.5 MLES P O BOX 5310 SUTE 1
- - SOUTH OF SANTA ROSA ROAD OC BUELLTON, CA 93427 OVER RUN
Y CONSTRUCT MEDI AN BARRI ER SAN LUI'S OBI SPO CA 93403 (805) 688- 5920
HB1 SWPPP (805) 543- 7751
05- SB-101-51. 0/ 82. 4 I N SANTA BARBARA COUNTY AT VAR OUS  MODERN ALLOYS | NC BEECH, BARRY $1,321,716 05/13/08 57%
2&?}(5??8‘;_(135) c LOCATI ONS FROM 2.2 M LES N OF ROUTE 11172 WESTERN AVENUE 2053 PREI SKER LANE, 2222’ ggg 8?; gg; gg 50%
1/101 SEPARATION TO 0.2 MLE N OF SUTE E '
G 81 01 1-(5E) CLARK AVENUE OVERCROSSI NG (S;'le;?;SCgszf:G% SANTA MARI A, CA 93454
o UPGRADE METAL BEAM GUARD RAI L ) B}
rB1 SWPPP (805) 347- 1965
05- SB- 101- 52. 3/ 65 I N SANTA BARBARA COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON COMPANY BALLENTI NE, DAVI D $10, 979, 772 01/15/08 78%
2&&%1)8‘11- 138 & BUELLTON FROM 2.4 M LES SOUTH OF P O BOX 50085 286 E. HI GHWAY 246, $10, ;32' %g? 255 225 82 98%
(138) NQJOQU CREEK BRIDGE T02.0 MLES . o o SUTE 1 :
-0 NORTH OF ZACA CREEK BRI DGE (831) 724 1011 BUELLTON, CA 93427
ASPHALT CONCRETE OVERLAY . .
A2 VPCP (805) 688- 5920
05- SB- 101- 84. 1/ 90. 9 I N SANTA BARBARA COUNTY | N AND NEAR DI ABLO CONTRACTORS | NC STI MSON, PATRI CK $30, 427, 444 06/ 22/ 06 80%
05-446014 SANTA MARI A FROM 0.4 KM SOUTH OF 7 CROW CANYON COURT SUI TE 100 2 PREI SKER LANE $28, 277,877 07/ 06/ 06 0
ACNH QL01- (028) E 053 S ’ $526.399 04/10/09 3%

SWPPP

State of California Department of Transportation

SANTA MARI A UNDERCROSSI NG TO 0.4 KM
NORTH OF NORTH SANTA MARI
W DEN FREEWAY

SAN RAMON CA 94583
(925) 552- 8250

SUI TE E
SANTA MARI A, CA 93454
(805) 348- 3533
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 135-9. 3/ ML1. 7 I N SANTA BARBARA COUNTY AT ORCUTT UNI ON ASPHALT I NC STI MBON, PATRI CK $734,368 04/23/08 80%
05-0P0704 FROM 0.2 M LE NORTH OF HARRI S GRADE P O BOX 1280 2053 PREI SKER LANE, 222}1, ggg gg; %i; 82 85%
ROAD TO ROUTE 1/135 SEPARATI ON SU TE E ’
SANTA MARI A CA 93456
HOT M X ASPHALT OVERLAY (805) 922- 9858 SANTA MARI A, CA 93454 SUSPENDED
HVLA VPCP (805) 748- 6733
05- SB-135-13. 7/ 17. 8 I N SANTA BARBARA COUNTY | N SANTA VALLEY SLURRY SEAL COMPANY LEW M KE $1, 162,497 05/03/07  100%
05- 0PO504 MARI A AT VARI OUS LOCATI ONS P O BOX 981330 2053 PREI SKER LANE, $1, 169, 646 06/ 07/ 07 99%
RESURFACE ROADVAY U TE E $1,000 11/01/08
VEST SACRAMENTO CA 95798
(916) 373- 1500 SANTA MARI A, CA 93454
VL PCP (805) 348- 3105
05- SB-150-1.0/1. 1 I N SANTA BARBARA AND VENTURA PACI FI C RESTORATI ON GROUP, | NCJOHNSON, C. B. $215,632 11/14/06 0%
05- 282814 COUNTI ES NEAR CARPENTERI A FROM 1.6 KMP. O. BOX 77038 22 N MLPAS ST., STE $1§§* gg? (1)3 3‘215 28 0%
EAST TO 2.7 KM EAST OF ROUTE 150 AND A 02877 G '
101 SEPARATI ON SORONA, SANTA BARBARA, CA 93103 PLANT EST
HAZS SvpPP PLANTI NG AND | RRI GATI ON (805) 884- 9459 SATI S
05- SB- 154-19. 3/ 0 I N SANTA BARBARA COUNTY NEAR SANTA  SOUZA CONSTRUCTI ON | NC BALLENTI NE, DAVI D $763,075 08/ 23/ 07 0%
05- OMB904 YNEZ AT 0.7 KM EAST OF RANCH P O BOX 3810 GHWA $746, 521 09/ 26/ 07 9
ACST- 4121- (004) E UNDERCROES! NG SAN LUI'S OB SPO CA éffTE' lH' Y 246, $558 03/ 19/ 09 0%
41-21 0-(4B) REPAI R FAI LED EMBANKVENT 934033810
0 (805) 546. 8288 BUELLTON, CA 93427 PLANT EST
HA23 SWPPP (805) 884- 9459 SATI S
05- SB- 166- 26. 0/ 0 I N SANTA BARBARA COUNTY ABOUT 27 KM SOUZA CONSTRUCTI ON | NC LEW M KE $468, 242 06/ 06/ 08 0%
05- 0H9204 EAST OF SANTA MARI A AT 0.8 KM EAST OF P O BOX 3810 2053 PREI SKER LANE, $445,794  06/27/08 0%
ALI SO CREEK BRI DGE SAN LU'S OBI SPO CA SUTE E $632 09/ 30/ 09
934033810
PLACE ROCK SLOPE PROTECTI ON (805) 546. 8288 SANTA MARI A, CA 93454 PLANT EST
HAd2 VPGP (805) 348- 3105 SATI'S
05- SB- 166- 55. 1/ 70. 1 I N SANTA BARBARA AND SAN LUI'S OBl SPO GRANI TE CONSTRUCTI ON COMPANY LEW M KE $18, 378,976 11/ 20/ 07 0%
05- 0A4904 COUNTI ES AT AND NEAR NEW CUYAMA AND P O BOX 50085 2 PREI SKER LANE $17,327,310 12/11/07 9
ACST- P166- (025) E VAV SfﬁE i S ’ $537.977 04/ 30/ 09 0%
P1-66 0-(5EA)C WATSONVI LLE CA 95077
REHABI LI TATE ROADWAY
P166- 025-() (831) 724- 1011 SANTA MARI A, CA 93454 PLANT EST
(805) 348- 3105 SATI S

HA22 SWPPP



State of California Department of Transportation

Page 7
Statement of Ongoing Contractsasof 10/20/08 11/ 04/ 08
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 192-13. 7/ 0 I N SANTA BARBARA COUNTY NEAR SPECI ALTY CONSTRUCTION INC ~ MORTENSEN, M CHAEL $1,074,869 07/18/06  100%
05- OMB704 SUMVERLAND 1.0 KM SOUTH OF TORO 645 CLARI ON CT 22 N MLPAS ST. STE H $1,079,364 08/01/06 40
ACST-4111- (004) E $1,352 04/01/09
41-11 0- (4E) CANYON ROAD SAN LU S OBI SPO CA 93401 SANTA BARBARA,  CA 93103
) ) CONSTRUCT RETAI NI NG WALL )
--() (805) 543- 1706 (805) 884- 9459 OVER RUN
HA23 WeCP
05- SB-192-17.0/17. 3 I'N SANTA BARBARA COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON CO. I NFANTE, ART $506, 350 09/ 06/ 07 0%
05- 0H7204 CARPI NTERI A FROM 0. 7 KM EAST OF P.O BOX 6744 22 N MLPAS ST., STE $520, 1;(5) 8?; géj 8; 0%
SANTA MONI CA CANYON BRI DGE TO 0.2 KM SANTA BARBARA. CA 93160 G
VEST OF LI NDEN AVENUE ' SANTA BARBARA, CA 93103 PLANT EST
REPLACE CHANNEL AND W DEN SHOULDER .
HB1 VPCP (805) 884- 9459 SATI S
05- SB-217-.5/2.7 I N SANTA BARBARA COUNTY | N GOLETA UNI ON ASPHALT | NC MORTENSEN, M CHAEL $1, 239,470 06/ 13/08 56%
05- 0M2004 FROM 0.2 M LE SOUTH OF GOLETA SLOUGH P O BOX 1280 22 N MLPAS ST., STE iiﬁv ggg 225 g;; 82 36%
BRI DGE TO EAST GOLETA OVERHEAD SANTA MARI A CA 93456 H '
RESURFACE EXI STI NG H GHWAY (805) 922- 9858 SANTA BARBARA, CA 93103 SUSPENDED
™ VPCP (805) 884- 9459
05- SB- 246-31. 1/ 34. 6 I N SANTA BARBARA COUNTY NEAR SOLVANG GRANI TE CONSTRUCTI ON COMPANY BALLENTI NE, DAVI D $988,239 05/13/08  100%
05- 0P0204 FROM 0.7 M LE EAST OF H GH MEADOW P O BOX 50085 286 E. HI GHVWAY 246, 2332’ iéi (1)(135 8%5 gg 84%
DRI VE TO VI A JUANA ROAD AND FROM SUTE 1 '
EDI SON STREET TO ROUTE 15 X\SA-SI-f)O;'\Z/LLislfA 95077 BUELLTON, CA 93427 OVER RUN
HOT M X ASPHALT OVERLAY . .
HVLA VPCP (805) 688- 5920
05- SBT- 25-22. 9/ 23. 2 I N SAN BENI TO COUNTY ABOUT 28 M LES GRANI TE CONSTRUCTI ON NAAS, ABDALLA $460, 460 09/ 24/ 08 6%
05- 0K7504 SOUTH OF HOLLISTER FROM 1.4 M N OF PO BOX 50085 3075 EXECUTI VE DRI VE igg' 322 125 225 23 6%
ROUTE 25/ 146 SEPARATION TO 1.3 M S SALI NAS, CA 93907 :
OF SANDY CREEK BRI DGE WATSONVI LLE, CA 95077 (831) 663- 8902
CURVE REALI GNVENT
HB1 SWPPP
05- SCR-1-4.9/17. 4 I'N SANTA CRUZ COUNTY I N AND NEAR TDS ENG NEERI NG W LSON, JENNI FER $1, 433,935 01/29/08 47%
05- 430604 SANTA CRUZ AT VARI OUS LOCATI ONS 2899 AGOURA RD, STE 171 150 WESTRI DGE DR, $1, 300, 1;8 (ﬁ; gg; 82 89%
REPLACE EXI STI NG SI GNS SUl TE 140
VESTLAKE VI LLAGE, CA 91364
WATSONVI LLE, CA 95077 SUSPENDED

HB4N

(831) 761- 7615
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Statement of Ongoing Contractsasof 10/20/08 11/ 04/ 08

District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SCR-1-15. 8/ 17. 6 I N SANTA CRUZ COUNTY I N AND NEAR PAVEX MYERS J V SI OBHAN SAUNDERS $49, 224, 714 03/ 10/ 06 0%
05-129104 SANTA CRUZ AT VARI OUS LOCATI ONS 120 GRANI TE ROCKWAY 140 DUBO S STREET, $48, 479,059  03/24/06 0%
ACNH- X087- (028) E $367,259 10/ 30/ 08

W DEN TO 6 LANES SUTE E
BHX0- 87 0- (8EN) H SAN JOSE, CA 95136
X087- 028-() SANTA CRUZ, CA 95060 PLANT EST
11 SwPPP (831) 427- 4857 SATI'S
05- SCR-1-/ 0 IN SANTA CRUZ AND SAN BENI TO AVERI CAN Cl VI L CONSTRUCTORS  NAAS, ABDALLA $243,999 10/ 24/ 07 40%
05- ON7304 COUNTI ES AT VARI OUS LOCATI ONS VEEST COAST | NC 3075 EXECUTI VE DRI VE ii;g,igg ig;giﬁg; 69%

CLEAN AND TREAT BRI DGE DECK 3701 MALLARD DR SALI NAS, CA 93907 !

BENI CI A CA 94510 (831)663-8902

HVBH wecP (707) 746- 8028
05- SCR-9- 15. 7/ 16 I N SANTA CRUZ COUNTY NEAR BOULDER MOGUI RE AND HESTER KESHAVARZI , FARSHAD $742,500 01/26/08  100%
05- 0R4304 CREEK AT 0.4 M LES SOUTH OF MEADOWOOD 9009 RAI LROAD AVE 150 WESTRI DGE DR, STE $4°5*7§3 2;5%2532 5506

DRI VE 140

REPLACE CULVERT AND RECONSTRUCT OAKLAND, - CA 94603 WATSONVI LLE, CA 95077

ENMBANKMVENT .
01020130 (831) 761- 7617
05- SCR-9-23. 8/24. 7 IN SANTA CRUZ COUNTY AT VARI OUS JOHN MADONNA CONSTRUCTI ON $833,994 06/ 24/ 08 0%
05- 0K2404 LOCATI ONS FROM 0.1 KM SOUTH OF SAN  COVPANY | NC $0 08/01/08 0%

LORENZO RI VER BRI DGE TO 2.5 KM SOUTH P O BOX 5310 $0

OF ROUTE 9/ 35 | NTERSECTI O

I NSTALL METAL BEAM GUARD RAI L SAN LU'S OBI SPO CA 93405
HB1 SWPPP (805) 543- 7751
05- SCR-17-10.1/11. 3 I N SANTA CRUZ COUNTY NEAR SCOTTS PAVEX CONSTRUCTI ON JENNI FER W LSON $8, 393,782 12/27/07 0%
ggégﬁgggﬁ_ LonE VALLEY CROM 0.9 KM SOUTH OF GLENWOOD 120 GRANI TEROCK WAY 150 WESTRI DGE DR, STE $3§§§§’§f§ géjig;gg 0%

oot (lE ) DRI VE TO WOODWARDI A HI GHVAY AN JOSE. CA 95136 140 :

0 (18 CONSTRUCT RETAI NI NG WALLS ’ WATSONVI LLE, CA 95077 PLANT EST
HB1 SWPPP (831) 761- 7615 SATI S
05- SCR-129-7.9/8. 2 IN SANTA CRUZ COUNTY NEAR AROVAS FROMPROVEN MANAGEMENT, | NC. ROVAN, BERTHA $2, 261,073 02/21/08 58%
05- 496804 1.0 KM TO 1.5 KM EAST OF ROGGE LANE 706 SANSOVE STREET $1,333,912 03/19/08 0
ACST. P129- (014) E 3075 EXECUTI VE DRI VE 4224 507 03/ 20/ 09 59%

P1-29 0- (4E)

--0)
HB1 SwWepp

CONSTRUCT RETAI NI NG WALL

SAN FRANCI SCO, CA 94111

SALI NAS, CA 93907
(831) 663- 8908



Page 9
Statement of Ongoing Contractsasof 10/20/08 11/ 04/ 08
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SLO-1-16.7/18. 1 IN SAN LU S OBI SPO COUNTY IN SAN GRANI TE CONSTRUCTI ON COVPANY  ROSS MCGOWAN $3,529, 752 07/ 19/ 07 0%
05-491904 LU S OBl SPO FROM WALNUT STREET TO 0.1 P O BOX 50085 1559 EL CAM NO REAL $3,331,763 08/09/07 0%
ACST- P001- (534) E KM NORTH OF VIESTMONT DRI VE SAN LULS OBl SPO CA 93401 $102, 746 10/ 31/08
PO- 01 5- (4E) REHABI LI TATE ROADVAY WATSONVI LLE CA 95077

0 (805) 549- 3560 PLANT EST
HA22 SWPPP SATI S
05-SLO-1-17.1/0 IN SAN LU'S OBl SPO COUNTY | N SAN LU SLEE W LSON ELECTRI C COMPANY  ROSS MOGOWAN $221,718 05/13/08 51%
05-0J9604 OBl SPO AT MURRAY STREET P O BOX 250 1559 EL CAM NO REAL %gg, 22(5) f{g; gg; gg 45%

MODI FY TRAFFI C SI GNAL ARROYO GRANDE CA 93421 SAN LU S OBI SPO CA 93401 '

(805) 549- 3560

HB1 wecP
05-SLO-1-25.7/34. 4 IN SAN LU S OBI SPO COUNTY | N AND NEARUNI ON ASPHALT | NC HENCH, CHARLIE $2, 647,494 04/ 23/ 08 94%
05- ON4904 MORRO BAY FROM SAN LUI SI TO CREEK P O BOX 1280 775 ARLI NGTON STREET $2, ;gg, Sgé 235 %g; 82 85%

BRI DGE TO OLD CREEK BRI DGE SANTA MARI A CA 93456 CAVBRI A CA 93428 :

ASPHALT CONCRETE OVERLAY (805) 922- 9858 (805) 927- 4559 SUSPENDED
HML WeCP
05-SLO 1-52.9/52. 9 IN SAN LU S OBl SPO COUNTY AT VARI OUS DEBRUI N CONSTRUCTI ON | NC SILVA, RICK $258, 242 09/ 26/ 08 0%
05- 0Q1904 LOCATI ONS P O BOX 1355 3230 RI VERSI DE AVE, :g (1)(1)5 ii; gg 0%

SEAL BRI DGE DECKS

FRENCH CAMP CA 95231 SUITE 130
( 200) 462- 5100 PASO ROBLES, CA 93446

VB VPCP (805) 226- 8279
05-SLO- 1-64. 1/ 65. 7 IN SAN LU S OBI SPO COUNTI ES AT 0.4  UNI ON ASPHALT, | NC. HENCH, CHARLIE $485,000 01/07/08  100%
05- 0R2504 M LES NORTH OF Pl EDRAS BLANCA P. O BOX 1280 775 ARLI NGTON STREET $490, Ggg gslaj gg; 82 100%

Lo . SANTA MARI A, CA 93456 CAVBRI A, CA 93428 09/ 30/ 08

RECONSTRUCT ROADWAY AND REPAI R (805) 927- 4559 COVPLETED
20. 10
05- SLO- 46-32. 2/ 37. 2 IN SAN LU'S OBl SPO COUNTY | N AND NEAR PAPACH CONSTRUCTI ON COVPANY — RAMON HOPKI NS $30, 130, 254 01/10/08 0%
05-330714 PASO ROBLES FROM Al RPORT ROAD TO P O BOX 2210 3230 Rl VERS| DE $4,772,043 02/08/08 0%
HPLU- 6205- ( 010) H $778,005 06/03/10
1620-5 01-(L ) GENESEO oD PI SMO BEACH CA 93448 AVENUE, SUITE 130
05 0-12-() CONVERT 2- LANE HWY TO 4 LANES PASO ROBLES CA 93446 PLANT EST
HE13 SVWPPP (805) 226- 9217 SATI S

HE13

State of California Department of Transportation
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Statement of Ongoing Contractsasof 10/20/08 11/ 04/ 08
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SLO- 46- 48. 3/ 50. 8 IN SAN LU S OBI SPO COUNTY AT SHANDON UNI ON ASPHALT | NC HOPKI NS, RAMON $639, 564 05/ 06/ 08 30%
05-0P9504 FROM CHOLAME CREEK BRDIGE TO 0.2 MLEP O BOX 1280 3230 RI VERSI DE AVE. iﬁg ;gi 2?; i% 82 18%
EAST OF LUCY BROWN ROAD SANTA MARI A CA 93456 SUl TE 130 !
PLACE HOT M X ASPHALT PASO ROBLES, CA 93446 SUSPENDED
VPCP (805) 226- 8893
05- SLO-58-9. 8/ 10. 1 IN SAN LU S OBI SPO COUNTY NEAR SANTA WH TAKER CONTRACTORS | NC. RI CHARDS, TI'M $5, 455,262 07/ 05/ 07 85%
05- 0F9804 MARGARI TA FROM 0. 3 KM WEST TO 0. 3 2752 CONCRETE COURT 4485 VACHELL LANE $4, 690,392 08/03/07 86%
ACST- P058- (103) E EAST OF THE M DDLE FORK HUERO CREEK SAN LU S OBl SPO, CA $313,557 12/30/09
PO- 58 1- (3E) BRI DGE PASO ROBLES, CA 93446 93446
HA(z)l I REPLACE EXI STI NG BRI DGE (805) 542- 4765
05-SLO-101-13.2/18. 3 IN SAN LU S OBI SPO COUNTY NEAR PI SMD R G W CONSTRUCTI ON | NC $5, 963, 144 10/ 01/ 08 0%
05- 485624 BEACH AT VARI OUS LOCATIONS FROM 0.2 P O BOX 2910 $0 10/ 15/ 08 0%
KM N OF ROUTE 227 TO 0.2 KM S OF $0
ROUTE 101/1 SEPARATI ON LI VERMORE CA 94551
CONSTRUCT RETAI NI NG WALLS (925) 606- 2400
HB4N SWPPP
HB4N
05- SLO-101-19. 6/ 22 IN SAN LU S OBI SPO COUNTY | N AND NEARR BURKE CORPORATI ON LEW M KE $5, 135, 762 09/ 10/ 07 82%
oo aneeld PI SVD BEAGH FROM 0. 2 KM SCUTH O B0 BX99T, o) 2053 PREI SKER LANE eair o1 Orogios T2
SHELL BEACH UNDERCROSSI NG TO 0.3 KM 934060957 SUTE E '
SOUTH OF NORTH AVI LA RO 805) 543. 8568 SANTA MARI A, CA 93454
HBAN SVYPPP CONSTRUCT CLI MBI NG LANE ( ) . (805) 348- 3105
HB4N
05- SLO-101-24.0/32. 3 IN SAN LU S OBI SPO COUNTY | N AND NEARUNI ON ASPHALT | NC ROSS MOGOMAN $15, 261, 273 09/ 03/ 08 8%
05-0H1904 SAN LUI'S OBI SPO FROM 0.5 KM SOUTH OF 1625 E DONOVAN ROAD 1559 EL CAM NO REAL $31,720 09/15/08 0%
ACNH QLO1- (142)E SANTA FE UC TO 2.3 KM NORTH OF BUENA SAN LULS OBl SPO CA 93401 $31,720 06/24/10
--0) VI STA OVERCROSS| NG SANTA MARIA CA 93454
(805) 549- 3560
REHABI LI TATE ROADWAY
HA22 SWPPP
05- SLO- 101- 45. 2/ 45. 7 IN SAN LU S OBI SPO COUNTY I N GRANI TE CONSTRUCTI ON COMPANY ~ SI LVA, RI CK $16, 196, 047 09/ 10/ 07 32%
05- 402804 ATASCADERO AT VARI OUS LOCATI ONS P. O BOX 790 $6, 374,842 09/ 24/ 07
3230 RI VERSI DE AVENUE $112 174 09/ 17/ 10 39%

| NTERCHANGE | MPROVEMENTS #130
TEVMPLETI ON, CA 93465
PASO ROBLES, CA 93446

HE11 SWPPP (805) 226- 8279
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Page 11
Statement of Ongoing Contractsasof 10/20/08 11/ 04/ 08
District 05
Location _ xwaraea _
l(::ec::lnz%(:t Storm Water Description Resident Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) O/(()J/.ll]- I\r/nvgrk
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05- SLO- 101-56. 0/ 59. 1 IN SAN LU S OBI SPO COUNTY | N AND NEAR PACI FI C RESTORATI ON GROUP, | NCRI CHARDS, TIM $2, 280,948 03/ 14/ 06 0%
05-0C1104 PASO ROBLES FROM THE NUBLICK BRIDGE P.O BOX 77038 4485 VACHELL LANE $2, Ogg' ;gg 8% gg; 28 0%
OVERCROSSI NG TO 0.3 KM NORTH OF NORTH CA 92877 SAN LU S OBI SPO, CA '
PASO ROBLES OVERHE ! 93401 PLANT EST
HI GHVAY PLANTI NG AND | RRI GATI ON .
HA25 SVWPPP (805) 542- 4765 SATI S
05- SLO-166-9. 5/ 10. 1 IN SAN LUI'S OBl SPO COUNTY NEAR SANTA SOUZA CONSTRUCTI ON | NC LEW M KE $1, 355,032 03/ 06/ 08 0%
Q0w Rt [ e a N0 5 01 ST TO L0 KN STEQ BRI o, ot EAR o
OF ROUTE 101/ 166 SEPARATI ON
-0 CONSTRUCT LANES 934033810 Sty
(805) 546. 8288 SANTA MARI A, CA 93454 PLANT EST
HB4N SWPPP (805) 348- 3105 SATI'S
05- SLO- 166- 16. 5/ 16. 5 IN SAN LU S OBI SPO COUNTY ABOUT 9.0 ABHE AND SVOBCDA | NC HURD, ROBERT $2,865, 060 09/21/07  100%
05- 0P2904 M LES EAST OF SANTA MARI A AT HUASNA P O BOX 251 2053 PREI SKER LANE, $2, 843, 7;8 185 185 8; 100%
RIVER BRI DGE PRI OR LAKE MN 55372 SUITE E 10/ 14/ 08
REPAI NT BRI DGE (952) 447- 6025 SANTA MARI A, CA 93454 COVPLETED
VB VPGP (805) 348- 3197
05- SLO- 166-42.5/45. 1 IN SAN LU'S OBl SPO COUNTY NEAR NEW  UNI ON ASPHALT | NC LEW M KE $3, 694, 481 07/ 13/ 07 0%
2&%2?22_(026) c CUYAMA FROM 3.9 KM TO 5.8 KM AND FROMP O BOX 1280 2053 PREI SKER LANE, $3, 65%252 82; f{g; 8; 0%
7.4 KM TO 8.1 KM EAST OF G FFORD
P1-66 O-(6E) CREEK BRI DGE SANTA MARI A CA 93456 SUTE E
0 (805) 922. 9858 SANTA MARI A, CA 93454 PLANT EST
REALI GN HORI ZONTAL CURVES .
HB1 SWPPP (805) 348- 3105 SATI'S
05- SLO-227-10. 9/ 14. 2 IN SAN LU S OBI SPO COUNTY NEAR SAN  UNI ON ASPHALT | NC ROSS MCGOMN $7,182,414 06/ 11/ 08 19%
05- 0A4604 LU S OBI SPO FROM EAST FORK SAN LU'S P O BOX 1280 1559 EL CAM NO REAL $456,129 06/27/08 6%
ACNH- S227- (005) E OBl SPO CREEK BRI DGE TO 0.2 KM VEST OFSANTA e o ssase SAN LULS OBl SPO CA 93401 $319, 748 05/ 01/ 09
0 MADONNA ROAD OVERCRCS (805) 549- 3560
REHABI LI TATE ROADWAY
HA22 SWPPP
Totals: Authorized Final Amt: $319, 194, 058 Completed to Date: $176, 229, 177 Work ThisMonth: $12, 927, 747
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Cnty Rt Pm Contract Page
05- MON- 1- 3.2/ 4.6 05- 0R9204
05- MON- 1- 10. 4/ 0 05- O0M7804
05- MON- 1- 20. 3/ 0 05- ON5204
05- MON- 1- 31. 0/ 51. 2 05- OR9304
05- MON- 1- 46. 6/ 47. 1 05- 0L2804
05- MON- 1-72. 6/ 74. 5 05- OMB104
05- MON- 1-74.7/91. 6 05- 0OK7604
05- MON- 68- 19. 8/ 21. 6 05- 491514
05- MON- 101- 80. 7/ 85. 6 05- ON8304
05- MON- 101-3.1/5.2 05- 464104
05- MON- 101- 14. 6/ 19 05- 08934
05- MON- 156-1. 8/ T5. 1 05- 0QR304
05- MON- 183-.8/1.9 05- 0E2424
05- MON- 198-4.3/4.6 05- 0L0304
05- SB- 1- 26. 8/ 27. 7 05- 0L4304
05- SB- 101- 10. 0/ 10. 6 05- 0P9404
05- SB-101-10.8/12.8 05- 447804
05- SB-101- 12.8/24.9 05- 0K9604
05- SB-101-14.1/0 05- OM7204
05- SB- 101- 16. 5/ 65. 2 05- 0C8814

05- SB-101-18. 1/ 18. 05-0Q2704
05- SB-101-19. 6/ 25. 3 05-0Gr704
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05- SB- 101- 25. 2/ 65.
05- SB- 101- 48. 5/ 48.
05- SB-101-49.0/0
05- SB- 101- 50. 8/ 54
05- SB- 101- 51. 0/ 82.

05- SB-101-84.1/90.9

05- SB- 101- 14. 8/ 15.
05- SB- 101- 52. 3/ 65
05- SB- 135-13. 7/ 17.
05- SB- 135-9. 3/ ML1.
05-SB-150-1.0/1.1
05- SB- 154-19.3/0
05- SB- 166- 26. 0/ 0
05- SB- 166- 55. 1/ 70.
05- SB-192-13.7/0
05- SB- 192-17. 0/ 17.
05-SB-217-.5/2.7
05- SB- 246- 31. 1/ 34.
05- SBT- 25- 22. 9/ 23.
05- SCR-1-15.8/17.6
05-SCR-1-4.9/17. 4
05-SCR-1-/0

Statement of Ongoing Contracts - Index

Contract

05- 0L4504
05- OR4404
05- 0MB404
05- ON8404
05- 0L5004
05- 446014
05- 460704
05- 0H2004
05- 0P0504
05- 0P0704
05- 282814
05- 0MB904
05- 0H9204
05- 0A4904
05- OMB704
05- 0H7204
05- OM2004
05- 0P0204
05- 0OK7504
05- 129104
05- 430604
05- ON7304
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05- SCR-9- 15. 7/ 16

05- SCR-9-23.8/24.7
05-SCR-17-10.1/11.3
05- SCR-129-7.9/8.2
05-SLO-1-17.1/0
05-SLO 1-25.7/34. 4
05-SLO 1-52.9/52.9
05-SLO 1-64.1/65.7
05-SLO 1-16.7/18.1
05- SLO 46-32.2/37.2
05- SLO 46-48. 3/50. 8
05-SLO- 58-9.8/10.1
05- SLO- 101-13.2/18.3
05- SLO 101-19. 6/ 22
05-SLO 101-45.2/45. 7
05- SLO 101-56.0/59. 1
05- SLO- 101-24.0/32.3
05-SLO 166-9.5/10.1
05- SLO 166-16. 5/ 16.5
05-SLO 166-42.5/45. 1
05- SLO 227-10.9/14.2

Statement of Ongoing Contracts - Index

Contract

05- OR4304
05- 0K2404
05- 0K3204
05- 496804
05- 039604
05- ON4904
05- 0Q1904
05- OR2504
05- 491904
05- 330714
05- 0P9504
05- 0F9804
05- 485624
05- 485614
05- 402804
05- 0C1104
05- 0H1904
05- 0C6604
05- 0P2904
05- 0A5504
05- 0A4604
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District
Federal Aid
- F-
-S-
- SH

District Total:

05

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Bid + CCO
$115, 646, 542
$55, 166, 831
$111, 007, 607
$37, 373,078
$319, 194, 058

Work Comp
$89, 630, 156
$42, 417,732
$39, 398, 846

$4, 782, 443
$176, 229, 177

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio

05

Work completed this Period:

$4, 291, 670

$4, 291, 670
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